

**To:** Ashford Joint Transportation Board

**By:** KCC Highways and Transportation

**Date:** 10<sup>th</sup> September 2013

**Subject:** Highway Works Programme 2013/14

**Classification:** Information Only

---

Summary: This report updates Members on the identified schemes approved for construction in 2013/14

---

## **1. Introduction**

This report provides an update and summarises schemes that have been programmed for delivery in 2013/14

**Footway and Carriageway Improvement Schemes** – see Appendix A

**Drainage Repairs & Improvements** – see Appendix B

**Street Lighting** – see Appendix C

**Developer Funded Works** – see Appendix D

**Transportation and Safety Schemes** – see Appendix E

**Public Rights of Way** – see Appendix F

**Bridge Works** – see Appendix G

**Matters arising from Highway Works Programme 11<sup>th</sup> June 2013** – see Appendix H

## **Conclusion**

1. This report is for Members information.

## **Contact Officers:**

The following contact officers can be contacted on **0845 8247 800**

Toby Howe Operations)	Highway Manager (East and Acting Head of Service
Lisa Holder	Ashford District Manager
Neil Tree	Carriageway Surface Treatment
Russell Boorman	Carriageway Machine Surfacing
Wendy Boustead	Footway Improvement Team Leader
Katie Lewis	Drainage Manager
Sue Kinsella	Street Lighting Manager
Toby Butler	Intelligent Transport Systems Manager
Steve Darling	Transportation, and Safety Schemes
Andrew Hutchinson	PROW
Tony Ambrose	Structures Manager
Bob White	Developer Funded Works

## Appendix A – Footway and Carriageway Improvement Schemes

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

<b>Surface Treatments - <i>Contact Officer Neil Tree</i></b>			
<b>Micro Asphalt Schemes</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>
Sly Corner	Kenardington	From its junction with Bench Hill to its junction with Appledore Road	Delayed due to investigation necessary to find an engineering solution
Station Road	Appledore	From the Level Crossing to the Village Gateway	Completed
Reading Street	Tenterden	From Redhill Bridge to the Garden Centre	Completed
Kenardington Road	Woodchurch	From the Village Gateway to the Rare Breeds Centre	Completed
Brissenden Green Lane	Bethersden	From its junction with Standard Lane to Heather Farm	Completed
Bowl Road	Charing	From its junction with Charing Hill to its junction with Warren Street	Completed
Stonebridge Green Road	Egerton	From its junction with Iden Lane to its junction with Malt House Farm	Completed
Hart Hill	Charing	From its junction with Maidstone Road to Four Winds	Completed
Forgefield	Bethersden	From its junction with Church Hill for the entire length	Completed
Woodchurch Road	Tenterden	From the Village Gateway to its junction with Preston Hill Lane	Completed
<b>Surface Dressing Schemes</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>

Haycross Lane	Woodchurch	From its junction with Brook Street to its junction with Susans Hill	Completed
Rushbrook	Pluckley	From its junction with Station Road to its junction with Malmain's Road	Completed
Vitters Oak Lane	Great Chart with Singleton	From its junction with Goldwell Lane to its junction with Old Surrenden Manor Road	Completed
Mundy Bois Lane	Pluckley	From its junction with Mundy Bois Road to its junction with Bell Lane	Completed
Malmain's Road	Pluckley	From its junction with Station Road to its junction with Surrenden Road	Completed
Etchden Road	Bethersden	From its junction with Park Lane to its junction with Bears Lane	Completed
Brisley Lane	Ruckinge	From its junction with Stone Cross Road to its junction with Ashford Road	Completed
Mockbeggar Lane	Benenden	From its junction with Goddards Green Road to its junction with Cranbrook Road	Completed
Lower Ensden Road	Chilham	From its junction with Selling Road to its junction with Lower Lees Road	Completed
Park Lane	Charing	From its junction with Hunger Hatch Lane to its junction with Pivington Lane	Completed
Lewd Lane	Smarden	From its junction with Bell Lane to Mount Pleasant Farm	Completed
Moor Lane	Appledore	From its junction with Woodchurch Road to New Bridge	Completed
Norton Lane	Bethersden	From its junction with Pluckley Road to its junction with Wissenden Lane	Completed
Ham Mill Lane	Warehorne	From its junction with Ashford Road to its junction with Cuckolds Lane	Completed

Coopers Lane	Mersham	From its junction with Roman Road to its junction with Chequer Tree Farm Road	Completed
Priory Road	Bilsington	From its junction with Frith Road to its junction with Bonnington Road	Completed
Southenay Lane	Brabourne	From its junction with Fiddling Lane to its junction with Stone Hill	Completed
Surrenden Road	Pluckley	From its junction with Swan Lane to its junction with Pluckley Road	Completed
Malthouse Lane	Warehorne	From its junction with Woodchurch Road to its junction with Warehorne Road	Completed
Wootton Lane	Charing	From its junction with Westwell Lane to its junction with Maidstone Road	Completed
Bond Lane	Kingsnorth	From its junction with Ashford Road to its junction with Church Hill	Completed
Roman Road	Aldington	From its junction with Postling Green to Upper Park Farm	Completed
Maytham Road	Rolvenden	From its junction with Pix's Lane to its junction with Frog's Lane	Completed
Bonnington Road	Bilsington	From its junction with Priory Road to its junction with Bonnington Cross	Completed
Poplar Road	Wittersham	From its junction with Coombelands to its junction with Kingsgate Lane	Completed
Canterbury Road	Brabourne	From Junction of Stowting Hill to its junction with Scots Lane	Completed
Purchase Lane	Great Chart with Singleton	From its junction with Goldwell Lane to its junction with Vitters Oak Lane	Completed
Gill Lane	Mersham	From its junction with Roman Road to its junction with Chequer Tree Farm Road	Completed
<b>Machine Resurfacing – Contact Officer Russell Boorman</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent of Works</b>	<b>Current Status</b>

Bad Munstereifel Road	Kingsnorth	From the Cloverleaf interchange to the Romney Marsh Road roundabout	Completed
Brookfield Road/Chart Road	Ashford	Matalan Roundabout	Completed
<b>Footway Improvement - <i>Contact Officer Wendy Boustead</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Extent and Description of Works</b>	<b>Current Status</b>
A20 Ashford Road	Charing	Between No1 Moat Park House and Charing Crematorium - Replacement of asphalt surface damaged by vegetation growth	Completed
BybrookRoad	Kennington	To the front of property numbers 65 to 75, 77-91, adjacent number 111 and in front of properties 113-123, 161-167 and 177-183 – Replacement of asphalt surface and installation of wooden bollards	On site (Member Highway Fund Scheme KCC Member Jim Wedgebury)
Waterside	Willesborough	Whole Length – Replacement of asphalt surface and kerbs	Completed

## Appendix B – Drainage Repairs & Improvements

<b>Drainage Repairs &amp; Improvements - <i>Contact Officer Katie Lewis</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Place Lane	Woodchurch	New drainage chamber and headwall	Works Completed
Ashford Road	Bethersden	New gullies and ditching work	Works Completed 29/04/13
Hythe Road	Mersham	Installation of new drainage system and soakaways	Works to be carried out Autumn 2013
Hamstreet Road	Shadoxhurst	Installation of new gullies and chambers	Works to be carried out Autumn 2013
The Street	Brabourne	Installation of kerbing to protect highway Assets	Works to be carried out Autumn 2013
Willesborough Road	Kennington	Redirections of drainage system	In talks with ABC

## **Appendix C – Street Lighting**

The following columns are being replaced as they have been identified as high risk during structural testing. Work is programmed to be completed by the end of November 2014.

<b>Street Lighting Column Replacement – Contact Officer Sue Kinsella</b>			
<b>Road Name</b>	<b>Column Ref</b>	<b>Location</b>	<b>Status</b>
			<b>Work Programmed to Start</b>
ALFRED ROAD	MAAL023	OUTSIDE 48-49 ON FOOTPATH	Column and lantern installed awaiting service connection
ALFRED ROAD	MAAL024	OUTSIDE 38-39 ON FOOTPATH	Column and lantern installed awaiting service connection
ALFRED ROAD	MAAL027	REAR OF 13 IN PARKING AREA	Column and lantern installed awaiting service connection
ARLINGTON	MABA010	ON F/P BEHIND FLATS 13-29	Column and lantern installed awaiting service connection
ELM PLACE	MEAU001	REAR OF 10 IN GARAGE AREA	Column and lantern installed awaiting service connection
ELM PLACE	MEAU002	OUTSIDE 7 ON FOOTPATH	Column and lantern installed awaiting service connection
ELM PLACE	MEAU003	ADJACENT 4 ON FOOTPATH	Column and lantern installed awaiting service connection
HAWKS WAY	MHBK006	BETWEEN 8-9 ON FOOTPATH	Column and lantern installed awaiting service connection
HARDY CLOSE	MHEZ004	ADJACENT 7	Column and lantern installed awaiting service connection
HARDY CLOSE	MHEZ005	ADJACENT 8	Column and lantern installed awaiting service connection
NEWTOWN GREEN	MNAT006	OUTSIDE 36 ON FOOTPATH	Column and lantern installed awaiting service connection
NEWTOWN GREEN	MNAT009	OUTSIDE 62 ON FOOTPATH	Column and lantern installed awaiting



			service connection
NEWTOWN GREEN	MNAT010	SIDE OF 66 ON FOOTPATH	Column and lantern installed awaiting service connection
WATERMEAD CLOSE	MWAR005	OUTSIDE 16 ON FOOTPATH	Column and lantern installed awaiting service connection
WEST STREET	MWBI101	REAR OF 9 KIPLING ROAD	Column and lantern installed awaiting service connection
ALFRED ROAD	MAAL014	REAR OF 34 ON ROADWAY	Column installed awaiting lantern and service connection
ARLINGTON	MABA008	OUTSIDE 40	Column installed awaiting lantern and service connection
ARLINGTON	MABA015	SIDE OF 74	Column installed awaiting lantern and service connection
ARLINGTON	MABA018	OUTSIDE 82	Column installed awaiting lantern and service connection
AUSTIN ROAD	MABW008	JUNCTION HAMPDEN ROAD LHS	Column installed awaiting lantern and service connection
BARGATES	MBAM002	OUTSIDE 6-7	Column installed awaiting lantern and service connection
BELMONT PLACE	MBBP002	SIDE OF 26 STIRLING ROAD	Column installed awaiting lantern and service connection
BENSTED	MBBT004	ADJACENT 24	Column installed awaiting lantern and service connection
BROOKFIELD COURT	MBEZ005	SIDE OF 16 GORSE MEAD, AT ENT TO C/PARK	Column installed awaiting lantern and service connection
BUCKSFORD LANE	MBFE013	ADJACENT 62 ON FOOTPATH	Column installed awaiting lantern and service connection
BULLEID PLACE	MBFJ001	JUNCTION STIRLING ROAD REAR OF 2	Column installed awaiting lantern and service connection
BULLEID PLACE	MBFJ002	OUTSIDE 6-7	Column installed awaiting lantern and service connection
BUTT FIELD ROAD	MBHJ008	OUTSIDE 7	Column installed awaiting lantern and service connection

BUTT FIELD ROAD	MBHJ012	OUTSIDE 16	Column installed awaiting lantern and service connection
CHURCHFIELD WAY	MCDZ003	OPPOSITE WHITEWAYS	Column installed awaiting lantern and service connection
CHURCHFIELD WAY	MCDZ013	OUTSIDE GREGORY COURT	Column installed awaiting lantern and service connection
CLAYGATE	MCED003	OUTSIDE 19	Column installed awaiting lantern and service connection
CLEVES WAY	MCEG003	OUTSIDE 8	Column installed awaiting lantern and service connection
CUCKOO LANE	MCGX012	SIDE OF 89 HAWKS WAY	Column installed awaiting lantern and service connection
CUCKOO LANE	MCGX013	OPPOSITE JUNCTION HAWKS WAY	Column installed awaiting lantern and service connection
CUCKOO LANE	MCGX014	JUNCTION HAWKS WAY LHS	Column installed awaiting lantern and service connection
CUCKOO LANE	MCGX018	JUNCTION FALCON WAY RHS	Column installed awaiting lantern and service connection
CUCKOO LANE	MCGX019	OPPOSITE JW FALCON WAY	Column installed awaiting lantern and service connection
FALCON WAY	MFAB005	OUTSIDE 62	Column installed awaiting lantern and service connection
FALCON WAY	MFAB011	OPPOSITE 58	Column installed awaiting lantern and service connection
FALCON WAY	MFAB012	OUTSIDE 52/53	Column installed awaiting lantern and service connection
FOSTALL GREEN	MFBE004	OUTSIDE 18	Column installed awaiting lantern and service connection
FOSTALL GREEN	MFBE006	OUTSIDE 22	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK001	OPPOSITE 2	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK002	OUTSIDE 75	Column installed

			awaiting lantern and service connection
HAWKS WAY	MHBK008	OPPOSITE 74	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK009	OUTSIDE 72-73	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK010	SIDE OF 17	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK012	ADJACENT 52	Column installed awaiting lantern and service connection
HAWKS WAY	MHBK015	OPPOSITE 49	Column installed awaiting lantern and service connection
HIGHFIELD ROAD	MHCK021	OUTSIDE 120	Column installed awaiting lantern and service connection
HIGHFIELD ROAD	MHCK024	OUTSIDE 115	Column installed awaiting lantern and service connection
HIGHFIELD ROAD	MHCK026	OUTSIDE 123 RHS	Column installed awaiting lantern and service connection
HOMESTEAD	MHEN002	ADJACENT 7	Column installed awaiting lantern and service connection
KINGFISHER CLOSE	MKBM010	OUTSIDE 19	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE002	AT 2ND COLUMN FROM STANHOPE ROAD	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE003	AT 3RD COLUMN FROM STANHOPE ROAD	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE006	JUNCTION WASHFORD FARM ROAD RHS	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE007	OPPOSITE JUNCTION BARGATES	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE009	OPPOSITE JUNCTION CHARMINSTER	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE015	OUTSIDE 13	Column installed awaiting lantern and

			service connection
LANGNEY DRIVE	MLAE017	OUTSIDE 24	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE018	OPPOSITE 28	Column installed awaiting lantern and service connection
LANGNEY DRIVE	MLAE019	OPPOSITE JUNCTION WESTMOORS	Column installed awaiting lantern and service connection
LITTLE CHEQUERS	MLBD008	ADJACENT 149	Column installed awaiting lantern and service connection
LITTLE CHEQUERS	MLBD019	OUTSIDE 118	Column installed awaiting lantern and service connection
LITTLE KNOLL	MLBI002	OPPOSITE JUNCTION HARPER ROAD	Column installed awaiting lantern and service connection
LOUDON WAY	MLBZ006	REAR OF J/W EAST LODGE ROAD	Column installed awaiting lantern and service connection
LOUDON WAY	MLBZ009	REAR OF CYPRESS AVENUE LHS	Column installed awaiting lantern and service connection
MALLARDS	MMEI004	OUTSIDE 1 LHS	Column installed awaiting lantern and service connection
NEWTOWN GREEN	MNAT002	OPPOSITE FLATS 11-14	Column installed awaiting lantern and service connection
NINE ACRES	MNAV006	ADJACENT 34 RHS	Column installed awaiting lantern and service connection
NINE ACRES	MNAV007	OUTSIDE 40	Column installed awaiting lantern and service connection
NINE ACRES	MNAV008	SIDE OF 21	Column installed awaiting lantern and service connection
NOAKES MEADOW	MNAX005	OUTSIDE 49-51	Column installed awaiting lantern and service connection
NOAKES MEADOW	MNAX008	OPPOSITE 67	Column installed awaiting lantern and service connection
NOAKES MEADOW	MNAX010	OPPOSITE 81-83	Column installed awaiting lantern and service connection

NOAKES MEADOW	MNAX012	OUTSIDE 91, AT START OF FOOTPATH	Column installed awaiting lantern and service connection
SPRINGWOOD CLOSE	MSCY003	SIDE OF 2	Column installed awaiting lantern and service connection
SPRINGWOOD DRIVE	MSCZ017	REAR OF J/W CYPRESS AVENUE	Column installed awaiting lantern and service connection
SPRINGWOOD DRIVE	MSCZ021	REAR OF 46	Column installed awaiting lantern and service connection
SPRINGWOOD DRIVE	MSCZ025	REAR OF 69	Column installed awaiting lantern and service connection
WOODLANDS ROAD	MWDI002	OUTSIDE 8	Column installed awaiting lantern and service connection
CHARMINSTER	MCHG003	OUTSIDE 14-15	Aug-13
CHARMINSTER	MCHG004	BETWEEN 7-8 ON FOOTPATH	Aug-13
CHARMINSTER	MCHG005	SIDE OF 14 ON FOOTPATH	Aug-13
CHARMINSTER	MCHG006	REAR OF 17 ON FOOTPATH	Aug-13
CHARMINSTER	MCHG007	SIDE OF 13 ON FOOTPATH	Aug-13
COLLINGBOURNE	MCHH001	OPPOSITE 15	Aug-13
COLLINGBOURNE	MCHH003	BETWEEN 4-5 ON FOOTPATH	Aug-13
CORNWALLIS CLOSE	MCHO003	OUTSIDE 7	Aug-13
DOWN COURT	MDAP001	OUTSIDE 1	Aug-13
DOWN COURT	MDAP002	OUTSIDE 12	Aug-13
DRUM LANE	MDBE002	OPPOSITE TRANSPORT HOUSE RHS	Aug-13
DRUM LANE	MDBE003	ADJACENT TRANSPORT HOUSE LHS	Aug-13
DRAKE ROAD	MDBF013	OUTSIDE 32	Aug-13
EAST HILL	MEAE010	OUTSIDE PREP- SCHOOL	Aug-13
EGGRINGE	MEBH001	OUTSIDE 1	Aug-13
ALLEN FIELD	MAAM002	OPPOSITE JUNCTION BARNETT FIELD	Sep-13
ALLEN FIELD	MAAM003	OUTSIDE 14	Sep-13
APSLEY STREET	MAAV002	OUTSIDE 39	Sep-13
APSLEY STREET	MAAV004	ADJACENT 3 LHS	Sep-13

APSLEY STREET	MAAV005	SIDE OF 36/38 ELWICK ROAD	Sep-13
ARAGON CLOSE	MAAW003	OUTSIDE 7-9	Sep-13
AYLESFORD PLACE	MABZ002	OPPOSITE SIDE OF 5 LHS	Sep-13
BARGATES	MBAM004	REAR OF 6 ON FOOTPATH	Sep-13
BEAVER LANE	MBBE006	ADJACENT 139	Sep-13
BEAVER LANE	MBBE007	OPPOSITE 157	Sep-13
BEAVER LANE	MBBE010	OUTSIDE 173	Sep-13
BEAVER LANE	MBBE011	OUTSIDE 154	Sep-13
BEAVER LANE	MBBE020	OUTSIDE 259	Sep-13
BEAVER LANE	MBBE022	OUTSIDE 212	Sep-13
BEAVER LANE	MBBE023	OPPOSITE 216-218	Sep-13
BEAVER LANE	MBBE033	REAR OF 307 ON FOOTPATH	Sep-13
BELMONT ROAD	MBBQ002	OUTSIDE COMMUNITY CENTRE	Sep-13
BRENTWOOD	MBEH001	OUTSIDE 1	Sep-13
BRENTWOOD	MBEH002	ADJACENT 19	Sep-13
BRIDGE ROAD	MBEM005	SIDE OF 5TH L/C IN ROAD FROM J/W CARLTON ROAD	Sep-13
BRUNSWICK ROAD	MBFA014	SIDE OF PLUMB CENTRE RHS	Sep-13
BRUNSWICK ROAD	MBFA017	SIDE OF BUS DEPOT LHS	Sep-13
BRUNSWICK ROAD	MBFA018	SIDE OF UNIT 3 ST GEORGES BUSINESS CENTRE	Sep-13
BRUNSWICK ROAD	MBFA019	SIDE OF DESTRA ST GEORGES BUSINESS CENTRE	Sep-13
BRUNSWICK ROAD	MBFA020	SIDE OF UNIT 6 ST GEORGES BUSINESS CENTRE	Sep-13
BRUNSWICK ROAD	MBFA021	SIDE OF NEWAY & EYRE	Sep-13
BRUNSWICK ROAD	MBFA032	SIDE OF MPT HOUSE RHS	Sep-13
BRUNSWICK ROAD	MBFA035	SIDE OF GAMBLE RAIL	Sep-13
BULLEID PLACE	MBFJ004	OUTSIDE 17 ON FOOTPATH	Sep-13
BUSHY ROYDS	MBFR002	OUTSIDE 23	Sep-13
BEAVER LANE	MBFV005	OPPOSITE 23	Sep-13
BEAVER LANE	MBFV008	OUTSIDE 29-31	Sep-13
BEAVER LANE	MBFV011	OUTSIDE 49 OFFICE	Sep-13

BEAVER LANE	MBFV012	OPPOSITE 57	Sep-13
SINGLETON HILL	MBGP003	JUNCTION THE BULRUSHES RHS	Sep-13
BARNBERRY CLOSE	MBHC004	SIDE OF 14	Sep-13
BROADMEAD	MBHD001	OUTSIDE 20-21	Sep-13
BROADMEAD	MBHD002	OUTSIDE 20-21	Sep-13
BUTT FIELD ROAD	MBHJ009	OPPOSITE J/W BISHOPS GREEN	Sep-13
CHURCHFIELD WAY	MCDZ011	OUTSIDE 12	Sep-13
COURT WURTIN	MCFC002	OPPOSITE REAR OF 48-49 IN SERVICE ROAD	Sep-13
COURT WURTIN	MCFC005	OUTSIDE 33 (WILLIAM HILL)	Sep-13
CUDWORTH ROAD	MCGB023	REAR OF 39 TURNER CLOSE	Sep-13
CHURCH ROAD	MCGF004	OUTSIDE 122	Sep-13
CHURCH ROAD	MCGF010	OUTSIDE 70	Sep-13
CHURCH ROAD	MCGF011	OUTSIDE 57	Sep-13
CHURCH ROAD	MCGF012	OUTSIDE 51	Sep-13
CHURCH ROAD	MCGF016	JUNCTION OSBORNE ROAD	Sep-13
CUCKOO LANE	MCGX004	OUTSIDE 20 ON FOOTPATH	Sep-13
CUCKOO LANE	MCGX005	OUTSIDE 10 ON FOOTPATH	Sep-13
CUCKOO LANE	MCGX006	OUTSIDE 32	Sep-13
CUCKOO LANE	MCGX024	SIDE OF 75 HOLMWOOD ROAD	Sep-13
CAXTON CLOSE	MCHA001	OUTSIDE FLATS 10/23	Sep-13
FOSTER ROAD	MFCG010	AT 10TH L/C FROM J/W BARREY ROAD	Sep-13
FOLEY CLOSE	MFCH006	OUTSIDE 17/18	Sep-13
GREEN LANE	MGBU006	OUTSIDE 11	Sep-13
GODINTON ROAD	MGCH004	OUTSIDE 124/126	Sep-13
GREENCROFT	MGCO004	OUTSIDE 12	Sep-13
HARPER ROAD	MHBB001	SIDE OF FLATS 1-17 (ODDS) LITTLE KNOLL	Sep-13
HARPER ROAD	MHBB004	OUTSIDE 31 RHS	Sep-13
HARPER ROAD	MHBB005	OUTSIDE 19-21	Sep-13
HAWKS WAY	MHBK014	OUTSIDE 22	Sep-13
HOUSEFIELD	MHDG004	OUTSIDE 16	Sep-13
HOLDENHURST	MHEM002	OUTSIDE 18	Sep-13
HOLDENHURST	MHEM003	OUTSIDE 7	Sep-13
HARVEST WAY	MHER005	SIDE OF 18/20	Sep-13
HARVEST WAY	MHER008	ADJACENT 17	Sep-13
HARVEST WAY	MHER012	OUTSIDE 21	Sep-13

JILLIAN WAY	MJAF006	SIDE OF 27 THE RISE	Sep-13
KILN FIELD	MKAG002	OUTSIDE 2	Sep-13
KINGSNORTH ROAD	MKAS005	OUTSIDE 58	Sep-13
KINGSNORTH ROAD	MKAS014	OUTSIDE 111	Sep-13
KINGSNORTH ROAD	MKAS018	OUTSIDE 151/153	Sep-13
KINGSNORTH ROAD	MKAS026	OUTSIDE 209	Sep-13
KINGSNORTH ROAD	MKAS028	OUTSIDE 226A	Sep-13
KINGSNORTH ROAD	MKAS033	OPPOSITE J/W MILL BANK ROAD	Sep-13
KNOLL LANE	MKBE022	OPPOSITE JUNCTION BUTT FIELD ROAD	Sep-13
KNOLL LANE	MKBE030	OPPOSITE JUNCTION HARVEST WAY	Sep-13
LANGHOLM ROAD	MLAD010	OUTSIDE 1	Sep-13
LANGNEY DRIVE	MLAE013	OUTSIDE 10	Sep-13
LANGNEY DRIVE	MLAE021	OUTSIDE 42	Sep-13
LANGNEY DRIVE	MLAE023	OPPOSITE JUNCTION GREENCROFT	Sep-13
LANGNEY DRIVE	MLAE027	OUTSIDE 19	Sep-13
LANGNEY DRIVE	MLAE030	OUTSIDE 31	Sep-13
LANGNEY DRIVE	MLAE031	JUNCTION CUCKOO LANE	Sep-13
LONGBRIDGE	MLBR017	SIDE OF 15	Sep-13
LOUDON WAY	MLBZ004	REAR OF S/O 40 LIME CLOSE	Sep-13
LOUDON WAY	MLBZ008	REAR OF J/W EAST LODGE ROAD LHS	Sep-13
LOUDON WAY	MLBZ019	REAR OF J/W LOUDON COURT	Sep-13
LOUDON WAY	MLBZ022	REAR OF THE NEW CHIMNEYS P/H RHS	Sep-13
LONG BEECH	MLCK003	OUTSIDE 7	Sep-13
LAKEMEAD	MLCS009	OUTSIDE 18	Sep-13
LAKEMEAD	MLCS012	SIDE OF 73	Sep-13
LANGDALE	MLCT003	OUTSIDE 1 RHS	Sep-13
MABLEDON AVENUE	MMAA010	ADJACENT 76/78	Sep-13
MACE LANE	MMAB006	OPPOSITE J/W KIWK FIT GARAGE	Sep-13
MACE LANE	MMAB014	JUNCTION EAST HILL RHS	Sep-13
MAUNSELL PLACE	MMAV003	REAR OF 18	Sep-13
MAUNSELL PLACE	MMAV010	OUTSIDE 17 ON FOOTPATH	Sep-13
MOUNTBATTEN WAY	MMDS003	OUTSIDE 5	Sep-13
NEW STREET	MNAN018	OUTSIDE 70	Sep-13
NEW STREET	MNAN019	OUTSIDE 56/58 P/H	Sep-13
NEWTOWN GREEN	MNAT007	REAR OF 35 ON	Sep-13



		FOOTPATH	
NORTH STREET	MNBM005	ADJACENT SHELL PETROL GARAGE	Sep-13
NEWLANDS	MNBN002	OUTSIDE 34	Sep-13
OLD POND ROAD	MOAP004	REAR OF 15 HARPER ROAD IN PARKING AREA	Sep-13
OLD POND ROAD	MOAP005	R/O 8-10	Sep-13
OLD POND ROAD	MOAP006	ADJACENT 20 ON FOOTPATH	Oct-13
OAKENPOLE	MOBH004	ON F/P R/O 7	Oct-13
PARK PLACE	MPAF001	JUNCTION BEAVER ROAD	Oct-13
PARK PLACE	MPAF003	REAR OF 18	Oct-13
POUND FIELD WALK	MPDQ004	ON F/P R/O 147 MANORFIELD	Oct-13
PENN HILL	MPDV003	OUTSIDE 19	Oct-13
POSTLING	MPDY001	OUTSIDE 4/5	Oct-13
REGENTS PLACE	MRAO001	OPPOSITE 4	Oct-13
SOMERSET ROAD	MRAW003	AT 2ND PAST NEW STREET EAST BOUND	Oct-13
SOMERSET ROAD	MRAW006	AT 4TH FROM NEW STREET EAST BOUND	Oct-13
SOMERSET ROAD	MRAW008	AT 5TH FROM NEW STREET EAST BOUND	Oct-13
SOMERSET ROAD	MRAW010	AT 6TH FROM NEW STREET EAST BOUND	Oct-13
SOMERSET ROAD	MRAW013	AT 3RD FROM NORTH STREET WEST BOUND	Oct-13
SOMERSET ROAD	MRAW014	AT 9TH FROM NEW STREET EAST BOUND	Oct-13
SOMERSET ROAD	MRAW015	AT 2ND FROM NORTH STREET WEST BOUND	Oct-13
SOMERSET ROAD	MRAW016	O/S GARAGE ENTRANCE	Oct-13
RIPLEY ROAD	MRAX006	OPPOSITE 28	Oct-13
SPELDHURST CLOSE	MSCR042	OUTSIDE 103 ON FOOTPATH	Oct-13
SPELDHURST CLOSE	MSCR045	OUTSIDE 116 ON F/P	Oct-13
SPELDHURST CLOSE	MSCR046	R/O 120-121 ON ROAD	Oct-13
SPRINGWOOD CLOSE	MSCY005	OUTSIDE 10	Oct-13
SPRINGWOOD CLOSE	MSCY006	OUTSIDE 15	Oct-13
ST ANNES ROAD	MSDC001	JUNCTION BEAVER LANE	Oct-13
ST ANNES ROAD	MSDC003	JNC ST STEPHENS	Oct-13

		WALK	
STANHOPE ROAD	MSDK004	OPPOSITE S/O SCHOOL PLAYING FIELD	Oct-13
STANHOPE ROAD	MSDK007	JNC EASTRY CLOSE LHS	Oct-13
STANHOPE ROAD	MSDK009	OUTSIDE 14 EASTRY CLOSE	Oct-13
STANHOPE ROAD	MSDK013	OPPOSITE J/W NETBALL LEAGUE ENTRANCE	Oct-13
STANHOPE ROAD	MSDK014	JUNCTION CRUNDALE CLOSE RHS	Oct-13
STANHOPE ROAD	MSDK017	OPPOSITE STANHOPE COURT	Oct-13
STANHOPE ROAD	MSDK020	JUNCTION OTTERDEN CLOSE RHS	Oct-13
STANHOPE ROAD	MSDK022	JUNCTION OTTERDEN CLOSE LHS	Oct-13
STANHOPE ROAD	MSDK024	OPPOSITE ADJ FLATS 3/13 OTTERDEN CLOSE LHS	Oct-13
STANHOPE ROAD	MSDK039	SIDE OF 57 FRITTENDEN CLOSE	Oct-13
STANHOPE ROAD	MSDK048	OPPOSITE J/W BRENCHLEY CLOSE	Oct-13
STANHOPE ROAD	MSDK050	SIDE OF 20 SUMMERHILL	Oct-13
STANHOPE ROAD	MSDK051	OPPOSITE S/O FLATS 86/124 LEAVELAND CLOSE	Oct-13
STANHOPE ROAD	MSDK060	SIDE OF 153 LEAVELAND CLOSE	Oct-13
STANHOPE ROAD	MSDK061	OPPOSITE S/O 153 LEAVELAND CLOSE	Oct-13
STANHOPE ROAD	MSDK062	SIDE OF 1 LEAVELAND CLOSE	Oct-13
STANHOPE ROAD	MSDK064	OPPOSITE J/W ATHOL ROAD	Oct-13
STANHOPE ROAD	MSDK069	OPPOSITE J/W LUDDENHAM CLOSE	Oct-13
STANHOPE ROAD	MSDK070	SIDE OF 1 LUDDENHAM CLOSE	Oct-13
STANHOPE ROAD	MSDK071	OPPOSITE 9/10 LUDDENHAM CLOSE	Oct-13
STANHOPE ROAD	MSDK073	OPPOSITE J/W LYNSTEAD CLOSE	Oct-13
STANHOPE ROAD	MSDK075	OPPOSITE 9 LYNSTED CLOSE	Oct-13

STANHOPE ROAD	MSDK076	JUNCTION ST STEPHENS WALK LHS	Oct-13
STANHOPE ROAD	MSDK079	OPPOSITE 6/7 SHELDWICH CLOSE	Oct-13
STANHOPE ROAD	MSDK095	AT 1ST L/C FROM S/O 165 KINGSNORTH ROAD	Oct-13
STIRLING ROAD	MSDY007	REAR OF 14 ON FOOTPATH	Oct-13
SILVER HILL ROAD	MSFC001	ADJACENT M20 BRIDGE	Oct-13
ST BENETS WAY	MSFG001	JUNCTION TURNER AVENUE	Oct-13
SWAFFER WAY	MSJB010	JUNCTION RUSSETT CLOSE	Oct-13
TANNERY LANE	MTAD002	OUTSIDE POST BOXES	Oct-13
TITHE BARN LANE	MTCB022	REAR OF 13 HAYMAKERS LANE	Oct-13
TOURNAY CLOSE	MTCF002	OUTSIDE 2	Oct-13
TWELVE ACRES	MTCU010	OUTSIDE 45-47 IN PARKING AREA	Oct-13
THE COPSE	MTDS003	REAR OF 7 LHS	Oct-13
THE LINK	MTDU002	OUTSIDE 6-8	Oct-13
THE LINK	MTDU003	OUTSIDE 13-15	Oct-13
THE LINK	MTDU004	SIDE OF 42 WEAVERS WAY	Oct-13
THE STREET	MTEL003	OUTSIDE 7	Oct-13
CYCLEPATH FROM MACE LN TO HENWOOD	MUEZ023	AT 24TH L/C ON FOOTPATH FROM MACE LANE	Oct-13
FPTH FROM HUNTER AVENUE TO BREADLANDS RO	MUFE002	AT 2ND ON F/P TO BREADLANDS CLOSE	Oct-13
VICARAGE LANE	MVAB006	JUNCTION STATION ROAD	Oct-13
WASHFORD FARM ROAD	MWAK004	OPPOSITE JUNCTION SOUTHBOURNE	Oct-13
WASHFORD FARM ROAD	MWAK006	OPPOSITE 44	Oct-13
WASHFORD FARM ROAD	MWAK009	OPPOSITE 43	Oct-13
WASHFORD FARM ROAD	MWAK015	OPPOSITE 65	Oct-13
WASHFORD FARM ROAD	MWAK020	OPPOSITE JUNCTION BRENTWOOD	Oct-13
WEAVERS WAY	MWBB001	SIDE OF 61 HOLMWOOD ROAD	Oct-13
WEAVERS WAY	MWBB003	OUTSIDE 42-44	Oct-13

WEAVERS WAY	MWBB007	OUTSIDE 43	Oct-13
WEAVERS WAY	MWBB009	OUTSIDE 25	Oct-13
WEAVERS WAY	MWBB010	OUTSIDE 13-15	Oct-13
WEAVERS WAY	MWBB012	SIDE OF 19 HOLMWOOD ROAD	Oct-13
WELLESLEY ROAD	MWBE004	ADJACENT J/W MACE LANE	Oct-13
WELLESLEY ROAD	MWBE011	JUNCTION PARK STREET LHS	Oct-13
WELLESLEY ROAD	MWBE012	OPPOSITE J/W PARK STREET LHS	Oct-13
WIVENHOE	MWCW002	OUTSIDE 12	Oct-13
WOODSIDE	MWEE001	JUNCTION LANGNEY DRIVE	Oct-13
WESTBOURNE	MWEH002	OUTSIDE 8	Oct-13
WESTBOURNE	MWEH003	OUTSIDE 12	Oct-13
WEST MOORS	MWEI001	SIDE OF 34 LANGNEY DRIVE	Oct-13
WOODLANDS VIEW	MWER001	OPPOSITE S/O 1	Oct-13
YEOMANS SQUARE	MYAD001	OUTSIDE 2	Oct-13
BROOKFIELD ROAD	MBFU037	OPPOSITE J/W CROSS STILE	Oct-13
SISSINGHURST ROAD	MSBQ002	OPP J/W CHULKHURST	Oct-13
SISSINGHURST ROAD	MSBQ003	JUN CHULKHURST LHS	Oct-13
MAIDSTONE ROAD	MUAA035	ADJ J/W OLD ASHFORD ROAD LHS	Oct-13
CANTERBURY ROAD	MCAK041	JNC BYBROOK ROAD RHS	Nov-13
CANTERBURY ROAD	MCAK074	OUTSIDE 251	Nov-13
CANTERBURY ROAD	MCAK076	OUTSIDE 267	Nov-13
HYTHE ROAD	MHDU031	OPPOSITE 277/279	Nov-13
HYTHE ROAD	MHDU052	OPPOSITE 412/414	Nov-13
HYTHE ROAD	MHDU056	OPPOSITE 442	Nov-13
KENNINGTON ROAD	MKAC012	OUTSIDE 1 YEOMAN GARDENS	Nov-13
KENNINGTON ROAD	MKAC018	ADJACENT J/W WILLIAM HARVEY ENTRY LHS	Nov-13
KENNINGTON ROAD	MKAC021	O/S 3 BEAVER COTTAGE	Nov-13
KENNINGTON ROAD	MKAC022	OPP J/W SANDY LANE	Nov-13
KENNINGTON ROAD	MKAC030	OPPOSITE J/W WILSON CLOSE	Nov-13
MACE LANE	MMAB010	OPP J/W MACE IND EST	Nov-13

MAGAZINE ROAD	MMAC019	REAR OF 13 THE WEALD	Nov-13
MAIDSTONE ROAD	MMDK001	OUTSIDE 13	Nov-13
MAIDSTONE ROAD	MMDK004	OUTSIDE 33	Nov-13
MAIDSTONE ROAD	MMDK005	OUTSIDE 39	Nov-13
MAIDSTONE ROAD	MMDK019	OPP J/W CHART ROAD	Nov-13
THE STREET	4576	OPP 59, F/PATH TO M20 BRIDGE	Nov-13
ALFRED ROAD	MAAL014	REAR OF 34 ON ROADWAY	Nov-13
ALFRED ROAD	MAAL023	OUTSIDE 48-49 ON FOOTPATH	Nov-13
ALFRED ROAD	MAAL024	OUTSIDE 38-39 ON FOOTPATH	Nov-13
ALFRED ROAD	MAAL027	R/O 13 IN PARKING AREA	Nov-13
ALLEN FIELD	MAAM002	OPP JNC BARNETT FIELD	Nov-13
ALLEN FIELD	MAAM003	OUTSIDE 14	Nov-13
APSLEY STREET	MAAV002	OUTSIDE 39	Nov-13
APSLEY STREET	MAAV004	ADJACENT 3 LHS	Nov-13
APSLEY STREET	MAAV005	S/O 36/38 ELWICK ROAD	Nov-13
ARAGON CLOSE	MAAW003	OUTSIDE 7-9	Nov-13
ARLINGTON	MABA008	OUTSIDE 40	Nov-13
ARLINGTON	MABA010	ON F/P BEHIND FLATS 13-29	Nov-13
ARLINGTON	MABA015	SIDE OF 74	Nov-13

## Appendix D – Developer Funded Works

<b>Developer Funded Works (Section 278 Works)</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Park Farm		To facilitate a bus service over the accommodation bridge structure at Park Farm.	Progressing with scheme design.
A2070 Kennington Road	Willesborough	Widening of carriageway	Topographical survey completed progressing with horizontal and vertical design.

## **Appendix E – Transportation and safety schemes**

The Traffic Schemes Team is implementing a number of schemes within the Ashford District, in order to meet Kent County Council's strategic targets (for example, addressing traffic congestion, or improving road safety). Casualty Reduction Measures (CRMs) have been identified to address a known history of personal injury crashes; for Members' information, these are specifically highlighted with an asterisk:

<b>Local Transport Plan Funded Schemes - Contact Officer Steve Darling</b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
A28 / Somerset Road*	Ashford	Modifications to traffic signals to improve pedestrian safety, in the form of staggered crossings	Design work in progress. This includes a thorough assessment of the impact upon network performance
Ashford QBP - public transport infrastructure	District wide	New bus poles, flags, timetable cases, clearways, raised kerb boarders	Design work in progress - improvements to route nos. 1 & 2
A2042 Faversham Road (Trinity Rd to– The Pasture)*	Ashford / Boughton Aluph	Signing, lining & changes to existing interactive sign	Following initial consultation, the scheme design is currently being revised
A28 Ashford Road*	Great Chart, Bethersden & High Halden	50mph speed limits	Works substantially complete; minor items outstanding
Hamstreet Road*	Shadoxhurst	Signing, lining & road stud improvements	Works ordered, planned for Sept/October
A20 / Sandyhurst Lane*	Westwell / Hothfield	Interactive warning signs on approaches to crossroads	Works ordered, planned for Sept/October (subject to electrical connection work)
A252 / Bagham Lane*	Chilham	Signing, lining & high friction surfacing	Works ordered, planned for Sept/October. Police enforcement requested for 'no left turn' into Bagham Lane from A28
A28 / A262 junction*	High Halden / Tenterden	Interactive warning signs and lower speed limit	Revised scheme being prepared for public consultation in September

A28 Ashford Rd (Bull Bridge)*	Bethersden	Signing & lining improvements	Signing and lining works ordered. Drainage works have been completed.
A2042 Station Rd / Elwick Rd*	Ashford	Secondary traffic signals for Station Road / Beaver Road approaches. Lane changes to allow all traffic to turn right from Elwick Road	Design work in progress
A20 Charing Crematorium (eastbound c/way)*	Charing	Resurfacing, lining and road stud improvements	Works complete
A2042 Romney Marsh Rd / Bad Munstereifel Rd*	Kingsnorth	Signing improvements	Design work in progress
B2080 Reading St / Ebony Rd*	Tenterden	Junction improvement	Design work in progress; implementation planned for October



## **Appendix F – Public Rights Of Way**

<b>Public Rights Of Way – <i>Contact Officer Andrew Hutchinson</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Bockhanger Lane,	Ashford	Creation of new PROW linking to Eureka Leisure Park	Currently under construction
A27 & AU7	Ashford	Footpath and bridleway construct tarmac surface	Currently under construction
Pound Lane	Kingsnorth	Provide new cycleway/bridleway	Early land owner negotiations
AE51 & AE18	Godmersham/ Chilham	Upgraded footpath to Bridleway to provide surfaced Cycle route between Ashford – Canterbury. Phase 2	Complete

**Appendix G – Bridge Works**

<b>Bridge Works – <i>Contact Officer Tony Ambrose</i></b>			
<b>Road Name</b>	<b>Parish</b>	<b>Description of Works</b>	<b>Current Status</b>
Beckett Road	Appledore	Repair to embankment slip that has encroached to the edge of the road.	Completed

**Appendix (H) – Matters Arising from Highways Works Programme, 11<sup>th</sup> June  
JTB**

<b>Matters Arising</b>	
<b>Issue Raised</b>	<b>KCC Response</b>
Would an interactive warning sign still form a part of the proposals for the A28/A262 junction?	Interactive warning signs will form part of the proposals
A safety issue had arisen at Stanhope Ring Road where there was a bus stop located next to a school crossing. Historically there had been many near misses but there had been a serious accident involving a young girl there recently and there was a lot of concern locally.	The police crash investigators did not highlight the highway layout as a contributory factor to the serious incident of February 2013 involving the young girl. This bus stop was existing and works carried out were refreshing line markings and re-profiling of a small section of the grass island to allow room for buses to exit the bus stop and. All residents and shop owners including the school were informed of the works in advance and there were no concerns raised.

<p>Whilst it was pleasing to see the design work in progress for the traffic signal modifications at Elwick Road/Station Road, could Officers also look at Somerset Road/North Street as there were also dangerous tailbacks there?</p>	<p>This junction has been looked at many times to try and relieve queues, along with the junction of Somerset Road and Mace Lane, as it experiences mini peaks of traffic. Queues build up on a particular approach for a couple of cycles then dissipate and reappear on an opposing approach during both morning and evening peaks, but with no predictable pattern. This is in contrast to traffic patterns experienced elsewhere in the county, where they are predictable and can be mitigated using a range of traffic management tools. The unpredictable nature of this junction means that reactive systems used elsewhere in Kent to provide coordination of traffic movements are unable to cope with the random conditions experienced at these sites. As the junctions are set to run local plans, there is limited coordination between sites on this section of the ring road and queues can occur, although we do not regard them as dangerous. These queues were deemed to be acceptable in comparison to the congestion and delays caused compared to when a more reactive traffic system is used to control the signals. These junctions also have a very high pedestrian usage and when the junctions were redesigned as part of the Ring Road scheme they include pedestrian phases that stop all traffic movements. Whilst this is friendlier to pedestrians as no traffic is moving, this does make the junction less efficient for traffic. The junction timings have been adjusted as far possible with the current layouts, and the delays experienced at this junction are inevitable with the current traffic conditions and physical layout. To reduce the queues further would require the junction geometry to be altered to allow “walk with traffic” staggered pedestrian phases to be added which run at the same time as certain traffic movements. This would increase the traffic capacity. KCC is looking at the possibility of ‘walk with traffic’ pedestrian facilities for North Street / Somerset Rd primarily as a response to a safety issue, but are hopeful that it will have traffic flow benefits too.</p>
---	--

**1.1 Legal Implications**

1.1.1 Not applicable.

**1.2 Financial and Value for Money Considerations**

1.2.1 Not applicable.

**1.3 Risk Assessment**

1.3.1 Not applicable.

Contact: Toby Howe / Lisa Holder 08458 247 800