

Appendix 1- JTB March 2024

Lining Schedule – January 2024		
Location	Description of scheme	Status
Vicarage Lane Car Park	Refresh of existing parking bays where worn.	Completed
Vicarage Lane Car Park	Convert old electric vehicle charging bays to additional disabled persons parking bays	Completed
Tufton Road	Refresh 54 meters of single yellow line Refresh 84 meters of double yellow line	Completed
Albermarle Road	Refresh existing disabled persons parking bay	Completed
The Parade	Refresh 118 meters of double yellow line	Completed
Little Chequers, Wye	Installation of a new disabled persons parking bay	Completed
Pittlesden, Tenterden	Refresh 338 meters of double yellow line	Completed
Station Road Car Park, Tenterden	Convert old electric vehicle charging bays into a new disabled persons parking bay	Completed

Appendix 1- JTB March 2024

Tannery Lane	Removal of 18 meters of double yellow line Installation of a new 15 minute time restricted bay	Completed
St Johns Lane	Refresh 522 meters of double yellow line	Incomplete – Too wet (Running water from drain)
Brunswick Road	Refresh 456 meters of single yellow line	Incomplete – Adverse weather
Station Road Car Park, Ashford	Refresh two disabled persons parking bays Refresh loading bay	Complete
Christchurch Road	Refresh 64 meters of double yellow line	Complete
Bond Road	Refresh 60 meters of double yellow line	Complete
Kipling Road	Refresh 258 meters of double yellow line	Complete