Appendix 2

Key deliverables	Actions	Lead	Additional resources	wic 22ho	78 MIC 29/10	NIC DEIN	,118 WC 1211	Mc 19111	ME 2611	Mc 03/12	Mc 10112	ing though mic 5th	2118 MC 3117	18
Finalise plans and procure works	Finalise latest new plans, including new disabled toilet standards (hoist, table)	EE/Ad'U	Corporate property and projects, One You partners											ĺ
	Identify budget for the new disabled toilet standards - speak to Lorna re outcome of town centre board, Michael re s106	Ad'U	Town centre board											
	Agree full and final works list	EE/Ad'U	Corporate property and projects										,	l
	Procure supplier to deliver the works	EE	Corporate property and projects, procurement											l
	Finalise start date - must tie up with new lease signing	EE/Ad'U	Corporate property and projects											1
	Works started and completed	EE	Corporate property and projects											1
	Agree full and final works list for probation, as well as possible dates	EE/Ad'U	Corporate property and projects											ı
	Secure donations from companies - kitchen, plates , plans, cutlery etc.	EE											<u> </u>	ı
	Secure gym equipment from Christina	Ad'U											<u> </u>	1
Sign lease	Finalise lease and terms	Ad'U	Corporate property and projects										<u> </u>	1
	Agree dates, including transitional period	Ad'U	Corporate property and projects										<u> </u>	1
	Sign document	Ad'U	Corporate property and projects											1
Planning applications and permits	Work with planning to apply for new licence as required	EE	Planning											1
	Work with licensing to secure music permits if required	EE	EP and licensing											ı
Agree budget	Meet with Maria H to discuss budget contributions	Ad'U	Finance											1
	Budgets transferred and allocated to new public health budget (removed from food safety)	Ad'U	Finance											ı
Agree new MOU / SLA	Meet with Rebecca W to agree referral pathways	Ad'U	Housing									<u> </u>		Į.
	Identify, design and agree new service areas e.g. the exercise facility, the kitchen facility	Ad'U	KCHFT / public health										<u> </u>	ļ
	Identify, design and agree new referral pathways e.g. tenants	Ad'U	KCHFT / public health										<u> </u>	ł
	Agree target numbers for ket outputs and outcomes	Ad'U	KCHFT / public health										<u> </u>	ł
	Develop and agree an income generation strategy, including rates for existing partners and new partners	Ad'U	KCHFT / public health											ł
	Sign new MOU /SLA	Ad'U	KCHFT / public health KCHFT										<u></u> '	ı
Transitional arrangements	Prepare for move	All	Comms, KCHFT, public health										 '	ł
	Prepare press releases	Ad'U	Comms, KCHFT, public health										 '	ł
	Prepare web information Work with partnership to agree promotional material	Ad'U Ad'U	Comms, KCHFT, public health		-								 	t